

# Change Order

## VI Water and Power Authority

PROJECT: Cruz Bay Underground Project, Cable and Accessories Procurement

CHANGE ORDER NUMBER: 1

TO: AWG  
2980 NE 207<sup>th</sup> Street PH  
Aventura, FL 33180

VI WAPA PROJECT NO: PR-11-20

CONTRACT NUMBER: SC-18-20


CONTRACT DATE: July 29, 2020

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:**

This change order is for a 16 week time extension.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$2,172,131.59  
 Net change by previous Change Orders and/or Addendums.....0  
 The Contract amount prior to this Change Order was..... \$2,172,131.59  
 The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$0  
 The new Contract amount to include this Change Order will be.....\$2,172,131.59  
 The Contract expires: December 5, 2020 . Contract time will be increased by ..... 16 Weeks  
 Gross Receipt Taxes deducted from this contract price increase (if applicable) .....\$0.  
 The Date of Completion as of the date of this Change Order therefore is March 26, 2021

<u>V.I. Water and Power Authority</u>	<u>AWG</u>	<u>V.I. Water and Power Authority</u>
	Contractor	Owner
<u>P.O. Box 1450</u>	<u>2980 NE 207<sup>th</sup> Street PH</u>	<u>P.O. Box 1450</u>
Address	Address	Address
<u>St. Thomas, Virgin Islands 00804</u>	<u>Aventura, FL 33180</u>	<u>St. Thomas, Virgin Islands 00804</u>
By <u></u>	By <u></u>	By <u></u>
Date <u>11/13/2020</u>	Date <u>11/13/2020</u>	Date <u>12/2/2020</u>

**APPROVED AS TO LEGAL SUFFICIENCY:**

 12/2/2020  
General Counsel