

Change Order

VI Water and Power Authority

PROJECT: SC-02-23 Hannah's Rest
Waterline Rehabilitation Project

CHANGE ORDER NUMBER: 1

TO: Marco St. Croix, Inc.
P.O. Box 5678
Christiansted, VI 00823

VI WAPA PROJECT NO: SC-02-23

CONTRACT NUMBER: SC-02-23

CONTRACT DATE: September 13, 2022

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

The purpose of this work is to request a no-cost extension of 219 days, establishing a new contract completion date of July 3, 2025. This extension is necessary due to several delays affecting progress, including supply chain disruptions. The estimated lead time for materials is at least four months, with installation expected to take an additional two months.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, except as stated herein.

The original Contract amount was..... \$3,196,936.00

Net change by previous Change Orders and/or Addendums.....\$1,113,974.00

The Contract amount prior to this Change Order was..... \$4,310,910.00

The Contract amount will be (unchanged) by this Change Order.....\$0

The new Contract amount to include this Change Order will be.....n/a

The Contract expired: 11/26/2024. Contract time will be increased.....(219) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ n/a

The Date of Completion as of the date of this Change Order therefore is July 3, 2025.

V.I. Water and Power Authority

Marco St. Croix, Inc.
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450
Address

P.O. Box 5678
(Address)

P.O. Box 1450
(Address)

St. Thomas, Virgin Islands 00804

Christiansted, Virgin Islands 00823

St. Thomas, Virgin Islands 00804

By Shalanne Felicien
Project Manager

By [Signature]
Contractor's Representative

By Karl Knight
Executive Director

Date 01/28/2025

Date: 02/06/2025

Date: 2/7/2025

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 2/3/2025
PATRICIA QUINLAND Date
ASSISTANT GENERAL COUNSEL