

VIRGIN ISLANDS WATER AND POWER AUTHORITY
POST OFFICE BOX 1450
SAINT THOMAS
U.S. VIRGIN ISLANDS 00804



AMENDMENT I

This Amendment I to Contract SC-06-23 (hereinafter the "Contract") is entered into on this 13th day of January 2024, by and between the VIRGIN ISLANDS WATER AND POWER AUTHORITY (hereinafter the "Authority") and Z2 SOLUTIONS, LLC (hereinafter "the Contractor"). The Authority and the Contractor shall hereinafter be jointly referred to as the "Parties."

WHEREAS, on January 9, 2022, the Parties entered into Contract SC-06-23, wherein the Contractor agreed to provide AMI System Assessment of the Tantalus AMI System at the Virgin Islands Water and Power Authority due to the severe damage caused by the hurricane related winds, storm, surges and torrential rain. A copy of said Contract is attached hereto and made a part hereof as Exhibit "A";

WHEREAS, on November 12, 2024, the Parties executed Change Order I which: (1) extended the contract expiration to February 28, 2025; (2) increased the consideration by **Forty-Six Thousand Dollars and 00/100 (\$46,000.00)** and adjusted the payment terms to milestone-based payments; and (3) expanded the scope of services to include FEMA Prudent Replacement Project and RFP Services. A copy of said Change Order I is attached hereto and made a part hereof as Exhibit "B";

WHEREAS, due to the need of additional services to ensure the FEMA Prudent Replacement Project's success and fairness, the Parties agree to amend the Scope of Work to include the following services:

1. **Evaluation Committee Technical Training on AMI:** provide specialized

training to committee members to enhance their understanding of AMI technologies, ensuring informed decision making throughout the evaluation process.

2. **Increase Meetings with Committee Members:** frequent and detailed meetings are required to address project intricacies, clarify technical aspects, and resolve potential concerns promptly.
3. **Comprehensive Review of Technical Specifications:** additional hours are necessary to thoroughly review the technical specifications, ensuring accuracy and alignment with project goals.
4. **Support for a fair & technical sound evaluation process:** will assist Virgin Islands Water and Power Authority with a structured evaluation process that ensures the best outcomes for the project, prioritizing transparency and serving the best interest of the people of the Virgin Islands; and

WHEREAS, due to the additional hours required to fulfill the expanded scope of work effectively, the Parties agree to increase the Contract cost for an additional **Seventy-Seven Thousand Dollars and 00/100 (\$77,000.00)** for a new **Not to Exceed Total Contract Cost of Three Hundred Seventeen Thousand Dollars and 00/100 (\$317,000.00)**.

NOW THEREFORE, in consideration of the mutual covenants herein and the Parties intending to be legally bound hereby, it is agreed as follows:

1. The preamble to this Amendment I shall constitute an integral part thereof.
2. That Section 1 of the Contract entitled "Scope of Work" shall be amended to





reflect the additional scope of work to ensure the project's success and fairness, the following additional responsibilities have been identified:

- 1-Evaluation Committee Technical Training on AMI
 - 2-Increased Meetings with Committee Members
 - 3-Comprehensive Review of Technical Specifications
 - 4-Support for a fair and technical sound evaluation process;
4. That Section 3 of the Contract entitled "Consideration" shall be amended for a cost increase of **Seventy-Seven Thousand Dollars and 00/100 (\$77,000.00)** for a new **Not to Exceed Total Contract Consideration amount to Three Hundred Seventeen Thousand Dollars and 00/100 (\$317,000.00)**;
5. The foregoing provisions do not usurp, nor in any way amend the terms and conditions of the Contract, except as specifically stated herein.
6. All other terms and conditions of the Contract remain in full force and effect, except as expressly amended herein.

SPACE LEFT INTENTIONALLY BLANK

A handwritten signature in black ink, consisting of a stylized 'S' followed by a horizontal line and a small flourish.


IN WITNESS WHEREOF, the Parties hereto duly execute this Amendment I on
the day, month, and year first above written.

	By: 	<u>1/10/25</u>
WITNESS	JOHN O. WAMBAUGH MANAGING PRINCIPAL	Date

V.I. WATER AND POWER AUTHORITY

<u>Claudia Charles</u>	By: <u>Karl Knight</u>	<u>1/13/2025</u>
WITNESS	KARL KNIGHT EXECUTIVE DIRECTOR	Date

APPROVED AS TO LEGAL SUFFICIENCY:

	<u>1/10/2025</u>
Patricia Quinland, Esq.	Date
Assistant General Counsel	

Attachment

