

Change Order

VI Water and Power Authority

PROJECT: Geographic Information System
Services (GIS Inventory for T&D)

CHANGE ORDER NUMBER: 2

TO: VI Water and Power Authority

VI WAPA PROJECT NO: 40647

CONTRACT NUMBER: SC-07-23

CONTRACT DATE: February 20, 2023

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Add a time extension and Cost Increase for SC 07-23 Geographic Information Systems Inventory for T&D System from Sept 03, 2024 to August 05, 2025.

The Parties agree that the terms and conditions of this Change Order do not usurp or in
anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ 6,697,419.52

Net change by previous Change Orders and/or Addendums.....\$ 0

The Contract amount prior to this Change Order was..... \$ 6,697,419.52

The Contract amount will be **(increased)** (decreased) (unchanged) by this Change Order.....\$ 1,531,599.23

The new Contract amount to include this Change Order will be.....\$ 8,229,018.75

The Contract expires: 09/03/2024 Contract time will be increased(338) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ 43,334.38

The Date of Completion as of the date of this Change Order therefore is..... August 05, 2025.

V.I. Water and Power Authority

Symbiosa
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450
(Address)

2625 Redwing Rd #315
(Address)

P.O. Box 1450
(Address)

St. Thomas, Virgin Islands 00804

Fort Collins, CO 80526

St. Thomas, Virgin Islands 00804

By 
Project Manager

By 
Contractor's Representative

By 
Executive Director

Date 1/23/2025

Date:  3/21/25

Date: 3/27/2025

APPROVED AS TO LEGAL SUFFICIENCY:


DIONE SINCLAIR
GENERAL COUNSEL

3/20/2025
Date

General Counsel

Revised 02/08/21