

Change Order

VI Water and Power Authority

PROJECT: Cleanup, Disposal, & Heavy Equipment
Use to remediate Oil Release from Tank 11
at the RHPP & the adjacent Lindburgh

CHANGE ORDER NUMBER: 1

TO: Kami Metals, LLC
144 Thompson Ave.
Mountain View, CA 94043

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-18-24

CONTRACT DATE: March 11, 2024

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Due to the continued need to provide cleanup / mitigation services for the remediation of the oil release from Tank 11 at the Lindbergh Bay Area, time is extended for a new expiration date of **April 30, 2025. No cost increase.**

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$3,000,000.00

Net change by previous Change Orders and/or Addendums.....\$

The Contract amount prior to this Change Order was..... \$3,000,000.00

The Contract amount will be (increased) (decreased) **(unchanged)** by this Change Order.....\$ no change

The new Contract amount to include this Change Order will be.....\$ no change

The Contract expires: 10/30/2024, Contract time will be increased..... (6) months.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ n/a

The Date of Completion as of the date of this Change Order, therefore is April 30, 2025.

V.I. Water and Power Authority

KAMI METALS, LLC

V.I. Water and Power Authority
Owner

P.O. Box 1450
(Address)

144 Thompson Ave.
(Address)

P.O Box 1450
(Address)

St. Thomas, Virgin Islands 00804

Mountain View, CA 94043

St. Thomas, Virgin Islands 00804

By: Maxwell George Jr. P.E.
Project Manager

By: [Signature]
Contractor's Representative

By: Karl Knight
Executive Director

Date: 11/21/24

Date: 12/19/24

Date: 12/19/2024

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature]
DIONNE SINCLAIR
GENERAL COUNSEL

12/18/2024

Date