

# Change Order

## VI Water and Power Authority

PROJECT: BESS Clean – Up and Disposal – STT

CHANGE ORDER NUMBER: 1

TO: Ricardo N. Alvarez, PE, REM  
P.O. Box 249  
Dorado, Puerto Rico 00646

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-21-25

CONTRACT DATE: August 19, 2025

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:**

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$296,642.00

Net change by previous Change Orders and/or Addendums.....\$0.00

The Contract amount prior to this Change Order was..... \$296,642.00

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$296,642.00

The new Contract amount to include this Change Order will be.....\$296,642.00

The Contract expires: February 28, 2026 Contract time will be increased .....( 121 ) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable) .....\$ n/a

The Date of Completion as of the date of this Change Order therefore is \_ June 28, 2026.

<u>V.I. Water and Power Authority</u>	<u>On-Site Environmental, Inc.</u>	<u>V.I. Water and Power Authority</u>
	Contractor	Owner
<u>P.O. Box 1450</u>	<u>P. O. Box 308744</u>	<u>P.O Box 1450</u>
Address	(Address)	(Address)
<u>St. Thomas, Virgin Islands 00804</u>	<u>St. Thomas, Virgin Islands 00803</u>	<u>St. Thomas, Virgin Islands 00804</u>

By Maxwell George Jr. P.E.  
Project Manager

Date 2-13-26

By Ricardo N. Alvarez  
Contractor's Representative

Date: 2-19-26

By Karl Knight  
Executive Director

Date: 2/26/2026

**APPROVED AS TO LEGAL SUFFICIENCY:**

Dionne Sinclair  
DIONNE SINCLAIR  
GENERAL COUNSEL  
Date 2-23-2026