

Change Order

VI Water and Power Authority

PROJECT:

CHANGE ORDER NUMBER: 1

TO: BDO USA, LLP

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-02-01

CONTRACT DATE: 1/8/2020

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Time extension and cost increase to complete the Authority's FY'2020 financial audit, to expire April 30, 2023 with the additional cost amount of \$115,000.00.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$655,000

Net change by previous Change Orders and/or Addendums.....\$85,000

The Contract amount prior to this Change Order was..... \$740,000

The Contract amount will be increased by this Change Order\$115,000

The new Contract amount to include this Change Order will be.....\$855,000

The Contract expires: 12/31/2022. Contract time will be increased120 Days

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$5,750

The Date of Completion as of the date of this Change Order therefore is 4/30/2023.

V.I. Water and Power Authority

BDO USA, LLP
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450
Address

12505 Park Potomac Ave, Suite 700
(Address)

P.O Box 1450
(Address)

St. Thomas, Virgin Islands 00804

Potomac, MD 20854

St. Thomas, Virgin Islands 00804

By Jacob Lewis
Project Manager

By: [Signature]
Contractor's Representative

By [Signature]
Executive Director

Date 3/22/2023

Date: 3-30-23

Date 3.22.2023

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature]
DIONNE SINCLAIR
GENERAL COUNSEL

6-1-2023
Date