

Change Order

VI Water and Power Authority

PROJECT: East End Substation Restoration
Project Phase 2- 13.2kV GIS
Switchgear

CHANGE ORDER NUMBER: 1

TO: Haugland Virgin Islands, Inc.
336 South Service Road
Melville, NY 11747

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-07-21

CONTRACT DATE: November 23, 2020

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Extend the contract from January 31, 2022 to April 30, 2022 (89 days) at no cost difference to allow time to complete control cable installations, MV terminations, and testing and commissioning of relays due to unexpected delays.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was \$ 1,164,565.67

Net change by previous Change Orders and/or Addendums \$ 0.00

The Contract amount prior to this Change Order was \$ 1,164,565.67

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order \$ 0.00

The new Contract amount to include this Change Order will be \$ 1,164,565.67

The Contract expires: January 31, 2022 Contract time will be increased (89) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable) \$

The Date of Completion as of the date of this Change Order therefore is April 30, 2022.

V.I. Water and Power Authority

Haugland Virgin Islands, Inc.

V.I. Water and Power Authority

P.O. Box 1450

Contractor

336 South Service Road

Owner

P.O. Box 1450

Address

(Address)

(Address)

St. Thomas, Virgin Islands 00804

Melville, NY 11747

St. Thomas, Virgin Islands 00804

By Chavante' Marsh

Chavante' Marsh
Project Manager

By:

John Reynolds, CCO
Contractor's Representative

By

Robert Smith
Executive Director

Date 12/29/2021

Date:

1/4/2022

Date: 06.21.2022

APPROVED AS TO LEGAL SUFFICIENCY:

Patricia Quinland 6/15/2022

Patricia Quinland Date
ASSISTANT GENERAL COUNSEL