

Change Order

VI Water and Power Authority

PROJECT: NO. 2 Distillate Fuel Oil

CHANGE ORDER NUMBER: I

TO: Borinken Towing & Salvage LLC
18 Est. Orange Grove St. 4A
C'sted, St. Croix VI 00820

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-13-22

CONTRACT DATE: December 31, 2021

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Time extension for an additional 6 months. Rates remains as previously approved by Governing Board on Dec. 23, 2021. The Volume will remain at 25,000 bbls per month minimum.

The Parties agree that the terms and conditions of this Change Order do not usurp or in any way amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ Consistent with Art IX

Net change by previous Change Orders and/or Addendums.....\$ N/A

The Contract amount prior to this Change Order was.....\$ N/A

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ Consistent with Art IX

The new Contract amount to include this Change Order will be.....\$ Consistent with Art IX

The Contract expires: 12/31/2022. Contract time will be increased (6) Months.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ N/A

The Date of Completion as of the date of this Change Order therefore is June 30, 2023

V.I. Water and Power Authority

Borinken Towing & Salvage LLC
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450
Address

18 Est. Orange Grove Ste. 4A
(Address)

P.O Box 1450
(Address)

St. Thomas, Virgin Islands 00804

C'sted, St. Croix, VI 00820

St. Thomas, Virgin Islands 00804

By Michael Sharp

By: [Signature]

By [Signature]

Michael Sharp
Project Manager

Contractor's Representative

Andrew L. Smith
Executive Director

Date 12/29/2022

Date: 12/30/2022

Date: 12.30.2022

Approved as to Legal Sufficiency:

[Signature]
Dionne G. Sinclair
General Counsel

12-29-2022
Date