

Change Order

VI Water and Power Authority

PROJECT: No. 2 Distillate Fuel Oil

CHANGE ORDER NUMBER: 5

TO: Borinken Towing & Salvage LLC
18 Estate Orange Grove St. 4A
C'sted, St. Croix USVI 00820

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-13-22

CONTRACT DATE: December 31, 2021

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Time extension for an additional 3 months beginning October 1, 2024. Not to exceed \$37,848,995.00 at the same terms and conditions. New expiration January 1, 2025.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$Consistent w/ Art. IX

Net change by previous Change Orders and/or Addendums.....\$ N/A

The Contract amount prior to this Change Order was..... \$ N/A

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ Consistent w/ Art. IX

The new Contract amount to include this Change Order will be.....\$ NTE 37,848,995.00

The Contract expires: 09/30/2024. Contract time will be increased by 3 months beginning October 1, 2024.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ N/A

The Date of Completion as of the date of this Change Order therefore is 01/1/2025.

V.I. Water and Power Authority

Borinken Towing & Salvage
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450

Address

18 Estate Orange Grove St. 4A

P.O Box 1450

(Address)

C'sted, St. Croix, VI 00820

St. Thomas, Virgin Islands 00804

By [Signature]
Project Manager Date

By: Ruben Iglesias [Signature]
Contractor's Representative

By Karl Knight [Signature]
Executive Director

Date 08/19/2024

Date: 09/16/2024

Date: 9/23/2024

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 09/12/2024
PATRICIA QUINLAND Date
ASSISTANT GENERAL COUNSEL