

Change Order

VI Water and Power Authority

PROJECT: Container Port Underground

CHANGE ORDER NUMBER: 1

TO: J. Benton Construction, LLC
3000 Orange Grove
Christiansted St. Croix, VI 00820

VI WAPA PROJECT NO: #40482
#0784829
CONTRACT NUMBER: SC-22-21

CONTRACT DATE: December 17, 2020

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Electrical equipment on order and to be supplied by the Authority has longer lead time beyond the contractor's expected installation schedule, thereby affecting the anticipated end date of the project. Increase in contract time by 111 days to extend the expiration date from September 11, 2022, to December 31, 2022.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ 2,528,500.00

Net change by previous Change Orders and/or Addendums.....\$ 1,793,705.93

The Contract amount prior to this Change Order was..... \$ 4,322,205.93

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ 0

The new Contract amount to include this Change Order will be.....\$ 4,322,205.93

The Contract expires: September 11, 2022. Contract time will be increased(111) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ 0

The Date of Completion as of the date of this Change Order therefore is December 31, 2022.

V.I. Water and Power Authority J. Benton Construction, LLC
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450 3000 Orange Grove
Address (Address)

P.O. Box 1450
(Address)

St. Thomas, Virgin Islands 00804 Christiansted, St. Croix. VI 00820

St. Thomas, Virgin Islands 00804

By Suresh Sookraj
Project Manager

By: [Signature]
Contractor's Representative
President

By [Signature]
Executive Director

Date 7/08/2022

Date: 7/8/22

Date: 9.13.2022

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 9-2-2022
DIONNE G. SINCLAIR Date
GENERAL COUNSEL