

Change Order

VI Water and Power Authority

PROJECT: Midland Underground Project

CHANGE ORDER NUMBER: 2

TO: Virgin Islands Paving, Inc.
P.O. Box 4720
Kingshill, VI 00851

VI WAPA PROJECT NO: 40482
WF0784824

CONTRACT NUMBER: SC-23-20

CONTRACT DATE: May 22, 2020

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Electrical equipment on order and to be supplied by the Authority has longer lead time beyond the contractor's expected installation schedule, thereby affecting the anticipated end date of the project. Increase in contract time by 122 days to extend the expiration date from August 31, 2022, to December 31, 2022.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ 2,956,046.00

Net change by previous Change Orders and/or Addendums.....\$ 779,649.78

The Contract amount prior to this Change Order was..... \$ 3,735,695.78

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ 0

The new Contract amount to include this Change Order will be.....\$ 3,735,695.78

The Contract expires: August 31, 2022 . Contract time will be increased(122) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ 0

The Date of Completion as of the date of this Change Order therefore is December 31, 2022.

V.I. Water and Power Authority Virgin Islands Paving, Inc.
Contractor

P.O. Box 1450 P.O. Box 4720
Address (Address)

St. Thomas, Virgin Islands 00804 Kingshill, VI 00820

By Suresh Sookraj By: [Signature]
Project Manager Contractor's Representative

Date 7/08/2022 Date: 7/8/22

V.I. Water and Power Authority
Owner

P.O Box 1450
(Address)

St. Thomas, Virgin Islands 00804

By [Signature]
Executive Director

Date: 9.13.2022

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 9-2-2022
DIONNE G. SINCLAIR Date
GENERAL COUNSEL