

Change Order

VI Water and Power Authority

PROJECT: Midland Underground

CHANGE ORDER NUMBER: 1

TO: Virgin Islands Paving, Inc.

VI WAPA PROJECT NO:

P.O. Box 4720
Kingshill, USVI 00851

CONTRACT NUMBER: SC-23-20

CONTRACT DATE: May 22, 2020

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Conduit Price Escalation Increase

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway, amend the terms of this contract, excepts as stated herein.

The original Contract amount was \$ 2,956,046.00

Net change by previous Change Orders and/or Addendums \$ 0

The Contract amount prior to this Change Order was \$2,956,046.00

The Contract amount will be increased by this Change Order \$ 369,483.31

The new Contract amount to include this Change Order will be \$ 3,325,529.31

The Contract expires: ~~May 23, 2022~~, Contract time will be increased 100 Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)..... \$18,474.17

The Date of Completion as of the date of this Change Order therefore is August 31, 2022

FXB Engineering
Architect

Virgin Islands Paving, Inc
Contractor

V.I. Water and Power Authority
Owner

5 Christy Dr., Suite 307
Address

P.O. Box 4720
Address

P.O. Box 1450
Address

Chadds Ford, PA 19317

Kingshill, VI 00820

St. Thomas, Virgin Islands 00804

By: Peter J. Boone
Project Manager

By: D
Contractor's Representative

By: [Signature]
Executive Director

Date 03/09/2022

Date: 4/25/22

Date: 06.24.2022

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature]
DIOMNE SINCLAIR
GENERAL COUNSEL
Date 6-22-2022