



VIRGIN ISLANDS WATER AND POWER AUTHORITY
POST OFFICE BOX 1450
SAINT THOMAS
U.S. VIRGIN ISLANDS 00804

ADDENDUM I

Addendum I to Contract No. SC-30-17 between the VIRGIN ISLANDS WATER AND POWER AUTHORITY (the "Authority") and TELEDYNE MONITOR LABS, a business unit of TELEDYNE INSTRUMENTS, INC. (hereinafter called the "Contractor").

This Addendum I to Contract No. SC-30-17 is entered into on this 4th day of November ~~September~~ 2018, by and between the Authority and the Contractor. The Authority and the Contractor shall hereinafter be jointly referred to as the "Parties".

WHEREAS, the Parties on May 2, 2018, entered into Contract No. SC-30-17, to provide technical and professional services to the Authority regarding to the DAHS System and the procurement of CEMS Maintenance/Audit Service to be provided at the Authority's Richmond and Randolph Harley Generating Facilities, located in St. Croix and St. Thomas, US Virgin Islands. A copy of said contract is attached hereto and made a part hereof as Appendix "A"; and,

WHEREAS, the Parties agree to extend the term of the contract to expire March 15, 2022.

WHEREAS, the consideration under the contract shall increase by One Million One Hundred Eighty-One Thousand Nine Hundred Thirty Dollars (\$1,181,930.00), which amount represents the cost of additional monitoring equipment for the Aggreko units, thereby making the total contract consideration under this contract Two Million

**VIWAPA AND TELEDYNE MONITOR LABS
CONTRACT NO. SC-30-17
ADDENDUM I**

One Hundred Seventy-Nine Thousand Eight Hundred Fifty-Eight Dollars
(\$2,179,858.00).

NOW THEREFORE, in consideration of the mutual covenants herein and the Parties intending to be legally bound hereby, it is agreed as follows:

1. That the preamble to this Addendum I constitutes an integral part of the Parties' agreement;
2. Clause 2, entitled "**Consideration**", contract shall increase by One Million One Hundred Eighty-One Thousand Nine Hundred Thirty Dollars (\$1,181,930.00), thereby making the total contract consideration under this contract Two Million One Hundred Seventy-Nine Thousand Eight Hundred Fifty-Eight Dollars (\$2,179,858.00).
3. Clause 4, entitled "**Term/Progress Report**" shall reflect that the contract term shall be extended, contract to expire March 15, 2022.
4. That these provisions do not usurp, nor in any way amend the terms and conditions of the Contract, except as specifically stated herein.


IN WITNESS WHEREOF, the Parties hereto duly execute this Addendum II on the day, month, and year first above written.


WITNESS

11/16/18

TELEDYNE MONITOR LABS

By:




STEVEN DEVITA,
Vice President, General Manager

**VIWAPA AND TELEDYNE MONITOR LABS
CONTRACT NO. SC-30-17
ADDENDUM I**


WITNESS

V.I. WATER & POWER AUTHORITY

By: 
LAWRENCE J. KUPFER
Executive Director (CEO)

APPROVED AS TO LEGAL SUFFICIENCY:
  10/17/18
Lorelei Farrington
General Counsel

Attachment