# VIRGIN ISLANDS WATER AND POWER AUTHORITY POST OFFICE BOX 1450 <br> SAINT THOMAS <br> U.S. VIRGIN ISLANDS 00804 

## ADDENDUM I

This Addendum I to Contract No. SC-21-20 is entered into on this the _1__ day of March 2021, by and between the Virgin Islands Water and Power Authority ("the Authority") and Cocosal International ("the Contractor"). The Authority and the Contractor shall hereinafter be jointly referred to as "the Parties".

WHEREAS, on May 22, 2020, the Parties entered into Contract No. SC-21-20, ("the Contract"), for the Contractor to provide archaeological monitoring services in Frederiksted, St. Croix, Virgin Islands. A copy of the Contract is attached hereto and made a part hereof as Appendix "A".

WHEREAS, pursuant to its terms, the Contract expired February 2, 2021; and
WHEREAS, The Parties now agree to reinstate the Contract in order to extend the term an additional 54 days to expire March 28, 2021.

NOW THEREFORE, in consideration of the mutual promises and conditions herein, the Parties intending to be legally bound agree as follows:

1. That the preamble to this Addendum I constitutes an integral part of the Parties' agreement.
2. That Clause 2 of the Contract entitled "TERM" is amended to reflect that the Contract shall expire March 28, 2021, so that the agreement shall have been considered to have been in effect from the commencement date through March 28,2021 under the same terms and conditions.

CONTRACT NO. SC-21-20
VIWAPA/COCOSOL
ADDENDUM I
Page 2
3. That the foregoing provisions do not usurp nor in any way amend the terms and conditions of the Contract, except as specifically stated herein.
4. That except as expressly amended herein, all other terms and conditions of the Contract remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto duly execute this Addendum I on the day, month and year first above written.


APPROVED AS TO LEGAL SUFFICIENCY:

