

VIRGIN ISLANDS WATER AND POWER AUTHORITY
POST OFFICE BOX 1450
SAINT THOMAS
U.S. VIRGIN ISLANDS 00804-1450



AMENDMENT II

This Amendment II to Contract SC-03-25 is hereby entered into this the 24 day of September 2025 between the **VIRGIN ISLANDS WATER AND POWER AUTHORITY** (herein referred to as the "Authority") and **HAUGLAND VIRGIN ISLANDS, INC.** (herein referred to as the "Contractor"). The Authority and the Contractor shall hereinafter be jointly referred to as "the Parties."

WHEREAS, on October 18, 2024, the Parties entered into Contract SC-03-25, wherein the Contractor agreed to provide the construction and installation of primary and secondary work Feeder 5A in St. Thomas, U.S. Virgin Islands. A copy of said Contract is attached hereto and made a part hereof as Exhibit "I";

WHEREAS, on April 2, 2025, the Parties entered into Amendment I to amend the Contract "Payment Terms" to allow for payments to be based on a percentage of completion for each milestone. A copy of said Amendment I is attached hereto and made a part hereof as Exhibit "II";

WHEREAS, the Parties wish to amend Contract SC-03-25 "Scope of Work" to include modifications for Bulletin No. 1, Revision 1 to Feeder 5A project that was issued on July 18, 2025 attached hereto and made a part hereof as Exhibit III; and

WHEREAS, the Parties further agree to extend the "Term" of the Contract for an additional sixty (60) days from January 11, 2026 to March 12, 2026;

WHEREAS, due to the additional "Scope of Work" and "Term" the Contract "Consideration" will increase for the amount of **Three Hundred Eight Thousand Three Hundred Seventy-Four Dollars and 00/100 (\$308,374.00)** for a new total Contract "Consideration" amount

AK

of **Four Million Seven Hundred Twenty-Three Thousand One Hundred Twenty-Three Dollars and 00/100 (\$4,723,123.00).**


NOW THEREFORE, in consideration of the mutual promises and conditions herein, the Parties, intending to be legally bound, agree as follows:

1. That the Preamble to this Amendment II constitutes an integral part thereof;
2. That Section 1 of the Contract entitled "Scope of Work" shall be amended to include modifications for Bulletin No. 1, Revision 1 to Feeder 5A project that was issued on July 18, 2025;
3. That Section 2 of the Contract entitled "Term" shall be amended to extend the "Term" of the Contract for an additional sixty (60) days from January 11, 2026 to March 12, 2026;
4. That Section 3 of the Contract entitled "Consideration" shall be amended for a cost increase in the amount of **Three Hundred Eight Thousand Three Hundred Seventy-Four Dollars and 00/100 (\$308,374.00)** to a total amount of **Four Million Seven Hundred Twenty-Three Thousand One Hundred Twenty-Three Dollars and 00/100 (\$4,723,123.00);**
5. That Section 5 of the Contract entitled "Gross Receipt Taxes" shall be amended to include the amount of **Fifteen Thousand Four Hundred Eighteen Dollars and 70/100 (\$15,418.70)** which shall become due and payable;
6. That these provisions do not usurp, nor in any way change any other terms and conditions of the Contract, except as specifically stated herein; and
7. That except as expressly amended herein, all other terms and conditions of the Contract remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto have duly executed this Amendment on the


BT

day, month, and year first above written.


WITNESS

HAUGLAND VIRGIN ISLANDS, INC.

By:


 9/24/2025
WILLIAM HAUGLAND Date
Chief Executive Officer/Chairman

V.I. WATER AND POWER AUTHORITY

By:

 9/24/2025
KARL KNIGHT Date
Executive Director (CEO)

APPROVED AS TO LEGAL SUFFICIENCY:

 9/22/2025
Chilesa J. Ready Date
Deputy General Counsel

Attachments