

Change Order

VI Water and Power Authority

PROJECT: Geographic Information Sys.

CHANGE ORDER NUMBER: 01

TO: Symbiosa
2625 Redwing Rd. #315
Fort Collins, CO 80526

VI WAPA PROJECT NO: 40647

CONTRACT NUMBER: SC 07-23

CONTRACT DATE: 02/20/2023

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Add a time extension for SC 07-23 Geographic Information Systems Inventory for T&D System from February 20, 2024 to Sept 03, 2024.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$ 6,697,419.52

Net change by previous Change Orders and/or Addendums.....\$ 0

The Contract amount prior to this Change Order was..... \$ 6,697,419.52

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ 0

The new Contract amount to include this Change Order will be.....\$

The Contract expires: _____. Contract time will be increased(223) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$ N/A

The Date of Completion as of the date of this Change Order therefore is 09/03/2024

V.I. Water and Power Authority

Symbiosa
Contractor

V.I. Water and Power Authority
Owner

P.O. Box 1450
Address

2625 Redwing Rd #315
(Address)

P.O Box 1450
(Address)

St. Thomas, Virgin Islands 00804

Fort Collins, CO 80526

St. Thomas, Virgin Islands 00804

Ambi Blyden
By Ambi Blyden 02/21/2024
Project Manager Date

Andrew Belvan
By Andrew Belvan
Contractor's Representative

[Signature]
By [Signature]
Executive Director

Date 02/21/2024

Date: 3/15/24

Date: 5.6.2024

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature]
PATRICIA QUINLAND, ESQ. Date
ASSISTANT GENERAL COUNSEL

04/23/2024