

VIRGIN ISLANDS WATER AND POWER AUTHORITY
POST OFFICE BOX 1450
SAINT THOMAS
U.S. VIRGIN ISLANDS 00804-1450



AMENDMENT I

This Amendment I to Contract SC-07-23 is hereby entered into this the 29th day of January 2026 between the **VIRGIN ISLANDS WATER AND POWER AUTHORITY** (herein referred to as the "Authority") and **SYMBIOSA** (herein referred to as the "Contractor"). The Authority and the Contractor shall hereinafter be jointly referred to as "the Parties."

WHEREAS, on February 14, 2023, the Parties entered into Contract SC-07-23, wherein the Contractor agreed to provide a post-storm Geographic Information Systems (GIS) Asset Field Inventory Assessment on the electrical transmission and distribution systems and upgrades to the current GIS system. A copy of said Contract is attached hereto and made a part hereof as Appendix "A";

WHEREAS, on May 6, 2024, the Parties agreed to amend the Contract to increase the Contract "Term/Progress Reports" for a new expiration of **September 3, 2024**. A copy of said Change Order 1 is attached hereto and made a part hereof as Appendix "B";

WHEREAS, on March 27, 2025, the Parties agreed to further amend the Contract to increase the Contract "Consideration" for an amount of **One Million Five Hundred Thirty-One Thousand Five Hundred Ninety-Nine Dollars and 23/100 (\$1,531,599.23)** for a new amount of **Eight Million Two Hundred Twenty-Nine Thousand Eighteen Dollars and 75/100 (\$8,229,018.75)**. A copy of said Change Order 2 is attached hereto and made a part hereof as Appendix "C";

WHEREAS, the Parties further agree to amend the contract "Consideration", due to technical requirements needed to get GIS model relocated from the Contractor server to VIWAPA server, for an increase in the amount of **One Hundred Thirty-Nine Thousand Four Hundred Forty-Nine Dollars and 00/100 (\$139,449.00)**; and

AWB

WHEREAS, the Parties further agree to amend the Contract "Term/Progress Reports" to extend for a new project expiration date of **February 5, 2026**. A copy of the Remaining Project Task Items and additional cost breakdown is attached hereto and made a part hereof as Exhibit "I".

NOW THEREFORE, in consideration of the mutual promises and conditions herein, the Parties, intending to be legally bound, agree as follows:

1. That the Preamble to this Amendment I constitute an integral part thereof;
2. That Section 2 of the Contract entitled "Consideration" shall be amended to increase the Contract "Consideration" in the amount of **One Hundred Thirty-Nine Thousand Four Hundred Forty-Nine Dollars and 00/100 (\$139,449.00)**, thereby making a Not to Exceed total Contract "Consideration" amount as **Eight Million Three Hundred Sixty-Eight Thousand Four Hundred Sixty-Seven Dollars and 75/100 (\$8,368,467.75)**;
3. That Section 3 of the Contract entitled "Term/Progress Reports" shall be amended, and the contract shall expire on February 5, 2026;
4. That additional Gross Receipt Taxes in the amount of **Six Thousand Nine Hundred Seventy-Two Dollars and 45/100 (\$6,972.45)** shall become due and payable;
5. That these provisions do not usurp, nor in any way change any other terms and conditions of the Contract, except as specifically stated herein; and
6. That except as expressly amended herein, all other terms and conditions of the Contract remain in full force and effect.

SIGNATURE PAGE TO FOLLOW



IN WITNESS WHEREOF, the Parties hereto have duly executed this Amendment on the
day, month, and year first above-written.

Andrew Cornelius
WITNESS

SYMBIOSA
By: Andrew Belvan 1/27/26
ANDREW BELVAN Date
President

[Signature]
WITNESS

V.I. WATER AND POWER AUTHORITY
By: Karl Knight 1/29/2026
KARL KNIGHT Date
Executive Director

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 1/27/2026
Patricia Quinland Date
Assistant General Counsel

Attachments

AWB