

Change Order

VI Water and Power Authority

PROJECT: Single Audit /Financial Statements CHANGE ORDER NUMBER: 1
Audit - FY ended June 30, 2021 and 2022

TO: BDO USA, PC
12505 Park Potomac Ave. Ste. 700
Potomac, MD 20854

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-24-22

CONTRACT DATE: 11/15/22

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:
Contract Term to be increased to now expire on July 30, 2026. Cost to increase to \$740,000.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was \$720,000.00

Net change by previous Change Orders and/or Addendums.....\$0

The Contract amount prior to this Change Order was \$720,000.00

The Contract amount will be (increased) by this Change Order \$20,000.00

The new Contract amount to include this Change Order will be \$740,000.00

The Contract expires: 12/31/2023. Contract time will be increased (31) Months to July 30, 2026.

Gross Receipt Taxes deducted from this contract price increase (if applicable)\$1,000.00

The Date of Completion as of the date of this Change Order therefore is July 30, 2026.

V.I. Water and Power Authority

BDO USA, PC

V.I. Water and Power Authority

Contractor

Owner

P.O. Box 1450

12505 Park Potomac Ave. Ste. 700

P.O. Box 1450

Address

Address

Address

St. Thomas, Virgin Islands 00804

Potomac, MD 20854

St. Thomas, Virgin Islands 00804

By Lorraine J. Kelly 12/5/25

By Lorraine Kelly
Project Manager

By: Kurt F. Miller
Contractor's Representative

By [Signature]
Executive Director

Date

Date: 2-18-2026

Date: 02/18/2026

APPROVED AS TO LEGAL SUFFICIENCY:

[Signature]
DIONNE SINCLAIR
GENERAL COUNSEL

1/05/2026

Date