



VIRGIN ISLANDS WATER AND POWER AUTHORITY
POST OFFICE BOX 1450
SAINT THOMAS
U.S. VIRGIN ISLANDS 00804

**CONTRACT BETWEEN THE VIRGIN ISLANDS WATER AND POWER AUTHORITY
AND RANGER AMERICAN OF THE V. I., INC.**

ADDENDUM I

Addendum I to Contract No. SC-05-18 between Ranger American of the V.I., Inc. (hereinafter called the "Contractor") and the Virgin Islands Water & Power Authority (hereinafter called the "Authority").

AE
This Addendum I is entered into on this 16th day of August, 2018, by and between the Authority and the Contractor. The Authority and the Contractor shall hereinafter be jointly referred to as the "Parties". *ATC*

WHEREAS, on or about September 5, 2017, the Parties entered into Contract No. SC-05-18, (the "Contract"), Contractor to perform security and armored guard services at the Authority's office locations to include the Authority's offices located at Four Winds Plaza, St. Thomas, Virgin Islands, as outlined in the Contract, a copy of which is attached hereto, made a part hereof and identified as Appendix "A."

WHEREAS, on or about September 6, 2017 due to the passing of Hurricane Irma, the Authority has not occupied its offices located at Four Winds Plaza, St. Thomas, Virgin Islands and as a result Contractor has not perform services for the Authority at this location.

WHEREAS, in accordance with Section 7 of SC-05-18, Four Winds Plaza is identified as the Contractor's pick-up location in St. Thomas, US Virgin Islands.

WHEREAS, the Authority presently occupies offices located at the Port of Sale



JK

Mail on St. Thomas, US Virgin Islands.

WHEREAS, the Authority has requested and the Contractor has agreed to substitute the Four Winds pick-up location with the Port of Sale Mall pick up location, effective August 8, 2018, for a period of six (6) months or until the Authority resumes operation at the Four Winds location, whichever first occurs.


WHEREAS, this change in scope shall not require a change in services nor an increase to the Compensation originally provided for under the Contract.

NOW THEREFORE, in consideration of the mutual covenants herein and the Parties intending to be legally bound hereby, it is agreed as follows:

- 
1. That the preamble to this Addendum I constitutes an integral part of the Parties' Agreement;
 2. Clause 7 of the Contract entitled "**Fees**" is amended to substitute services to be provided at the Four Winds location with services to be provided at the Port of Sale location;
 3. That these provisions do not usurp, nor in any way amend the terms and conditions of the Contract, except as specifically stated herein.
- 

IN WITNESS WHEREOF, the Parties hereto have duly executed this Addendum I on
the day, month and year first above-written.

RANGER AMERICAN OF THE V.I., INC.


WITNESS



Angelo Quinones
Vice President

V.I. WATER & POWER AUTHORITY


WITNESS


LAWRENCE J. KUPFER
Executive Director (CEO)

APPROVED AS TO LEGAL SUFFICIENCY:


LORELEI FARRINGTON
General Counsel

Attachments