

**VIRGIN ISLANDS WATER AND POWER AUTHORITY
POST OFFICE BOX 1450
SAINT THOMAS
U.S. VIRGIN ISLANDS 00804-1450**



AMENDMENT II

This Amendment II to Contract SC-11-22 is hereby entered into this the 9th day of April 2024 between the **VIRGIN ISLANDS WATER AND POWER AUTHORITY** (herein referred to as the "Authority") and **ARCADIS, U.S., INC.** (herein referred to as the "Contractor"). The Authority and the Contractor shall hereinafter be jointly referred to as "the Parties."

WHEREAS, on January 27, 2022, the Parties entered into Contract SC-11-22, wherein the Contractor agreed to provide a Master Service Agreement (MSA) for Air Pollution Consulting and Engineering Services for the Authority's St. Croix, St. Thomas, and St. John Generating Facilities located in the U.S. Virgin Islands. A copy of said Contract is attached hereto and made a part hereof as Appendix "A";


WHEREAS, on August 16, 2022, the Parties entered into Amendment I, due to the additional need for air compliance consulting and engineering services while Aggreko attempted to come into compliance with local regulator permit. The Contract "Consideration" increased in the amount of Four Hundred Thousand Dollars and 00/100 (\$400,000.00), and the total new Contract "Consideration" was Six Hundred Thousand Dollars and 00/100 (\$600,000.00). A copy of said Amendment I is attached hereto and made a part hereof as Appendix "B"; and

WHEREAS, the Parties agree to further amend the Contract "Term/Progress Report" to extend for a new project expiration date of January 31, 2025. Due to the additional compliance assistance with the ongoing consent decree and additional time the contract "Consideration" will amend to reflect an increase in the amount of One Hundred Fifty Thousand Dollars and 00/100 (\$150,000.00), thereby making the total Contract "Consideration" Seven Hundred Fifty Thousand Dollars and 00/100 (\$750,000.00).


NOW THEREFORE, in consideration of the mutual promises and conditions herein, the Parties, intending to be legally bound, agree as follows:

1. That the Preamble to this Amendment II constitute an integral part thereof;
2. That Section 2 of the Contract entitled "Consideration" shall be amended to increase the Contract "Consideration" in the amount of One Hundred Fifty Thousand Dollars and 00/100 (\$150,000.00), thereby making the total Contract "Consideration" Seven Hundred Fifty Thousand Dollars and 00/100 (\$750,000.00);
3. That Section 4 of the Contract entitled "Term/Progress Reports" shall be amended to extend to a new expiration date of January 31, 2025;
4. That Gross Receipt Taxes shall reflect in the amount of Seven Thousand Five Dollars and 00/100 (\$7,500.00), and this amount shall become due and payable for Gross Receipt Taxes;
5. That these provisions do not usurp, nor in any way change any other terms and conditions of the Contract, except as specifically stated herein; and
6. That except as expressly amended herein, all other terms and conditions of the Contract remain in full force and effect.

SIGNATURE PAGE TO FOLLOW

A handwritten signature in black ink, consisting of stylized, overlapping letters that appear to be 'H' and 'A'.


IN WITNESS WHEREOF, the Parties hereto have duly executed this Amendment on the
day, month, and year first above-written.


WITNESS 4/8/24


WITNESS 4-8-24



WITNESS

ARCADIS, U.S., INC.


By:  4-8-24
MICHAEL E. LUKEY Date
Senior Air Pollution Control Engineer

By:  4-8-24
HOLLY HERNER Date
Vice President

V.I. WATER AND POWER AUTHORITY

By:  4.9.2024
ANDREW L. SMITH Date
Executive Director (CEO)

APPROVED AS TO LEGAL SUFFICIENCY:

 04/08/2024
PATRICIA QUINLAND Date
Assistant General Counsel

Attachments