

# Change Order

## VI Water and Power Authority

PROJECT: No. 2 Distillate Fuel Oil

CHANGE ORDER NUMBER: 2

TO: Borinkin Towing & Salvage LLC  
18 Estate Orange Grove St. 4A  
C'sted, St. Croix USVI 00820

VI WAPA PROJECT NO:

CONTRACT NUMBER: SC-13-22

CONTRACT DATE: December 31, 2021

### YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Time extension for an additional 120 days. Not to exceed \$17,500,000.00 at the same terms and conditions. New expiration October 28, 2023.

The Parties agree that the terms and conditions of this Change Order do not usurp or in anyway amend the terms of this contract, excepts as stated herein.

The original Contract amount was..... \$Consistent w/ Art. IX

Net change by previous Change Orders and/or Addendums.....\$ N/A

The Contract amount prior to this Change Order was..... \$ N/A

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order.....\$ Consistent w/ Art. IX

The new Contract amount to include this Change Order will be.....\$ NTE 17,500,000.00

The Contract expires: 6/30/2023. Contract time will be increased (120) Days.

Gross Receipt Taxes deducted from this contract price increase (if applicable) .....\$ N/A

The Date of Completion as of the date of this Change Order therefore is 10/28/2023.

V.I. Water and Power Authority

Borinken Towing and Salvage, LLC  
Contractor

V.I. Water and Power Authority  
Owner

P.O. Box 1450  
Address

18 Estate Orange Grove St. 4A  
(Address)

P.O. Box 1450  
(Address)

St. Thomas, Virgin Islands 00804

St. Croix, USVI, 00820

St. Thomas, Virgin Islands 00804

By [Signature] Date 6/29/23  
Project Manager

By [Signature]  
Contractor's Representative

By [Signature] Date 6.30.2023  
Executive Director

Date \_\_\_\_\_

Date: 06/30/2023

Date: 6.30.2023

### APPROVED AS TO LEGAL SUFFICIENCY:

[Signature] 6/29/2023  
DIONNE SINCLAIR Date  
GENERAL COUNSEL