
 

 

 

 

 

 

 

 

 

 

 

 

VIRGIN ISLANDS WATER & POWER AUTHORITY 

PR-01-22 

DESIGN OF BLACKBEARD’S HILL REPLACEMENT OF 

POTABLE WATERLINE 

ADDENDUM I 
1. The selected firm project schedule will be extended from 90 calendar days to 120 

calendar days.  

 

2. The selected firm will be responsible for conducting an “alta” survey for the pump 

station parcel. The selected firm will be required to procure and file all necessary 

documents for the survey and transfer of parcel from the VI Government to WAPA.  

 

3. Under project information in the RFP it states “ this project consists of the design for the 

installation of 1,300 ft of new 4 in. C-900 pipe”, this should be 1,800 ft of new 4 in. C-

900 pipe.  


