Appendix 3B - BESS Milestone Payment Schedule

BESS Plant Value - as defined in Section 7.1. Contract Price of Agreement

BESS MILESTONES

Long Lead Equipment: inverters, switchgear, aux tranformer, Gridsolve

NOTE: Milestones may not be completed in sequence

Payment
Milestone ( % of BESS Trigger Event Required Documents for Milestone Invoicing
Portion)

Bl 10% Mobilization: Manufacturing slot reservation Contract signature (executed contract)

B2 2% System study Copy of Report

B3 10% Mobilization: Orders of Long lead Equipment® Copy of unpriced Purchase Orders

B4 2% Detailed Engineering Package - 30% completion according to drawing submital document
é BS 2% Detailed Engineering Package - 60% completion according to drawing submital document
=]
= . . . . according to drawing submital document and completion of
wn 0, _ 0,
E B6 2% Detailed Engineering Package - 90% completion Management of Change (MOC) paperwork
E B7 10% Successful Factory Acceptance Test for switchgear Copy of Factory Acceptance Test Report
Z
= B8 10% Successful Factory Acceptance for inverter Copy of Factory Acceptance Test Report
=
Ls B9 10% Successful Factory Acceptance for auxiliary transformer Copy of Factory Acceptance Test Report

B10 10% Batteries ready to ship Forwarders Certificate of Receipt (FCR)

BI11 6% Gridsolve containers ready to ship Forwarders Certificate of Receipt (FCR)

B12 6% Gridsolve containers Delivery - Ocean Shipment Photographic evidence - unloaded equipment in St. Thomas

BI13 5% Rest of BESS equipment Delivery - Ocean Shipment Photographic evidence - unloaded equipment in St. Thomas
4] BIST 4% Piling completed Photographic evidence
V4
=]
I B2ST 2% GridSolves & BESS equipment placed on foundation Photographic evidence
=
=
= B3ST 3% Mechanical Completion achieved (GEMS Ready for Commissioning)|  Copy of Mechanical Completion Certificate
a
z
5 B4ST 4% Substantial Completion or start of Commercial Operation Copy of Substantial Completion Certificate
@
-
% B5ST 2% Final Acceptance of BESS system Copy of Final Acceptance Certificate

100%
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01 General
02 Architectural Drawings

200 CIVIL WORKS & STRUCTURES

Specification POWER PLANT - COLOUR PROGRAM INTERIOR A4P/2
Specification POWER PLANT - COLOUR PROGRAM EXTERIOR A4P/2
210 Control Building
Drawing CONTROL HOUSE - ELEVATIONS A2+1/
Drawing CONTROL HOUSE - PLAN AND SECTION A2+1/
250 POWER TRANSMISSIONS Drawing Site Fence - Plan and Sections A2+1/
03 Earthworks and Siteworks
260 SITE WORKS
Dimensional drawing Levelling and surfacing A0/ 60%
Specification Earthworks Technical Specifications A0/ 60%
04 Foundations
200 CIVIL WORKS & STRUCTURES
Layout drawing FOUNDATION LOCATION PLAN - LAYOUT PLAN A0/ 90%
Layout drawing CABLE RACK SUPPORT FOUNDATION LOCATION PLAN - LAYOUT PLAN A0/ 90%
210 Grid Solv (Battery Container)
Layout drawing PILE MAP Grid Solv Foundation - LAYOUT PLAN AL/ 60%
Dimensional drawing Grid Solv - PLAN AND SECTIONS AL+1/ 90%
Reinforcement drawing Grid Solv - PLAN AND SECTIONS A0/ 90%
220 PCS Container Inverter & MV Transformer
Layout drawing PILE MAP PCS Foundation - LAYOUT PLAN AL/ 60%
Dimensional drawing PCS - PLAN AND SECTIONS AL+1/ 90%
Reinforcement drawing PCS - PLAN AND SECTIONS A0/ 90%
230 Mv-Switchgear
Dimensional and rei dm FOUNDATION - PLAN AND SECTIONS A2+1/ 90%
Layout drawing PILE MAP FOR MV-Switchgear - PLAN AND SECTIONS AL/ 60%
240 Station Transformer
Dimensional and rei dStation T FOUNDATION - PLAN AND SECTIONS A2+1/ 90%
Layout drawing PILE MAP FOR Station Transformer - PLAN AND SECTIONS AL/ 60%
240 CONTROL BUILDING
Layout drawing PILE MAP Control Building Foundation - LAYOUT PLAN AL/ 60%
Dimensional drawing Control Building - PLAN AND SECTIONS AL+1/ 90%
Reinforcement drawing Control Building - PLAN AND SECTIONS A0/ 90%
250 Cable Routing
Dimensional and reinforcement d Cable Rack Support FOUNDATION - PLAN AND SECTIONS AL/L 90%
Dimensional drawing CABLE TRENCH - PLAN AND SECTIONS AL/L 90%
Reinforcement drawing CABLETRENCH - PLAN AND SECTIONS AL71 90%
Dimensional and reinforcement dCable Pulling Pit - Plan and Sections AL71 90%
Dimensional drawing CONDUIT TRENCH - PLAN AND SECTIONS (Conduits buried in concrete) AL/1 90%
05 Frame
250 Cable Routing
Dimensional and reinforcement d Cable Rack Support - Manufacturing and assembly drawing AL/L 90%
06 Finishing and Fumishing
200 CIVIL WORKS & STRUCTURES
240 Control Building
Material list Control Room - ROOM SPECIFICATION A3/ 90%
Details CONTROL HOUSE - ACCESS FLOOR A2/1 90%
Assembly drawing CONTROL HOUSE - ACCESS FLOOR +1.850 A2/ 20%
07 Heating, Ventilation & Air Conditioning
240 Control Building
Flow diagram Ventilation and air conditioning A2/ 90%
System description HVAC System Description & C ions - Ventilation and air conditioni A4l 90%
Layout drawing Ventilation and air conditioning AL+1/ 90%
08 Plumbing & Sanitary Installations
Layout drawing SITE WORKS - UNDER GROUND PIPE SYSTEM A0/ 90%

09 Drawings for Information

Calculation Reports
Design PE Stamping
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WD-P6.2 Design Master, Electrical
Layout drawing ESS system A4/ X
01 - Battery system
01 - Battery modules & racks
Drawing GridSolv electrical diagram String Power distribution A4/ X
02 - DC Cabling
Specification DC cable specification A4/ X
03 - Battery container
Layout drawing Container clearance - Greensmith A4/ X
Layout drawing General Container Arrangement - Greensmith A4/ X
Layout drawing Container arrangement - grounding - Greensmith A4/ X
Layout drawing Foundation, cable entry and site grounding detail - Greensmith A4/ X
List Bill of Materials GridSolv Container A4/ X
Layout drawing HVAC battery container A4/ X
02 - Inverter Station (PCS)
01 - Inverter
Layout drawing Inverter drawing Aas X
Wiring diagram Inverter Circuit diagram Aas X
List Inverter Settings Aas X
02 - Transformer
Layout drawing Medium voltage power skid Aas X
03 - Control system (GEMS)
01 - Control system
Layout drawing Automation layout A4/ X
Layout drawings GEMS server rack A4/ X
Wiring diagram GEMS server rack A4/ X
Wiring diagram AC collection system - 3-line diagram A4/ X
List Low voltage AC panel schedules A4/ X
Layout drawing Control / LV container A4/ X
Layout drawing Control / LV container floor layout plan A4/ X
Layout drawing Control / LV container Connection details A4/ X
04 - Medium Voltage system
01 - MV switchgear
Drawing sSingle Line Diagram BESS A4/ X
Layout drawing MV switchgear A4/ X
Wiring diagram MV switchgear A4/ X
Calculation Relay Seting Calculation - MV System A4/ X
Calculation Short Circuit Calculation - Report - MV and LV System A4/ X
Calculation Short Circuit Calculation - Appendix - MV and LV System A4/ X
single line diagram Load flow single line A4/ X
Report Load flow report - Appendix A4/ X
List Load flow summary - Appendix A4/ X
Specification Principal Protection Scheme (update) A4/ X
Report Arc flash analysis -MV -LV system A4/ X
Calculation Arc Flash analysis -Appendix (Including labels)-MV and LV system A4/ X
2
Specification MV cable specification A4/ X
03 - System Grounding
Study Ground Potential Rise Study A4/ X
05 - Ancilliary systems
Gridsolve electrical drawings
01 - Auxiliary Low Voltage system
Drawing Gridsolve electrical drawings A4/ X
Specification LV cable specification Aas X
Layout drawing LV Switchgear A4/ X
Wiring diagram LV Switchgear Aas X
02 - UPS system
Layout Drawing UPS system A4/ X
Wiring diagram UPS system A4/ X
03 - Auxiliary transformer
Layout drawing Auxiliary transformer drawing A4/ X
06 - Earthing network
Report Soil resistivity report A4/ X
07 - Lightning protection
Report Lightning protection study A4/ X
08 - Lighting
Drawing ESS layout and lighting plan A4/ X
08 - Grid Code, Reports & Studies
Report Foundation design report A4/ X
Plant electrification
Earthing
01 - Below O-level
Layout drawing GROUNDING DETAILS SHEET X
Layout drawing GROUNDING PLAN X
Material list GROUNDING BILL OF MATERIAL - ELECTRICAL X
Specification UNDERGROUND ELECTRICAL INSTALLATION SPECIFICATION - Underground Installation X
02 - Above O-level
Material list Earthing Design - Above O level X
Layout drawing Earthing Layout - Above O level X
Cables & Raceways
01 - Conduits
Material list Cable Conduits - Cable Conduits X
Layout drawing Power Details - Conduits X
Layout drawing Power Details - Electrical X
Layout drawing Cable Conduit X
Design NWD file Cable Conduits X

02 - Ladders

DoclD: DBAF433795 -
Status: Approved

Document Classification:
Confidential

Sheet name: Output
Page: 1/2




Material list
Layout drawing
Material list

List

3D view

Layout drawing
Design NWD file

03 - Cables

Specification
Specification
Material list
Material list
Material list
Report

Layout drawing
Material list

Material list
Material list
Material list

04 - Lighting

01 - Layouts, lists & Panels

Layout drawing
Layout drawing
Layout drawing
Material list
Specification
Layout drawing
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Cable Ladders - Cable Ladders
Cable Installation - Installation details

Cable Ladders Installation - Cable Ladders
Cable Ladder - Cable Filling Percentage Report
Cable Ladders

Cable Ladders

Cable Conduits

LV.Control & Instrumentation Cable Specification
Control cable types to be used -

Installation Material -DC Cables

Installation Material - LV Cables

Cable Material - MV Cables

Big LV Cable calculation report - 480 V Power Applications
Power Details - Electrical

Installation Material - MV Cables

MV Cable Calculation Report - 15 KV Cables

Cable Schedule - Cables

Cable Material - DC Cables

Cable Material - Control Cables

Cable Material - LV Cables

Lighting Layout - Lighting System
Lighting System

Lighting Detail Drawings

Lighting System - Lighting Design

Above Ground Installation Specification - Electrical
Power Details - Electrical
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