Change Order
V1 Water and Power Authority

PROJECT: No. 2 Distillate Fuel Oil CHANGE ORDER NUMBER: 3
TO: Borinkin Towing & Salvage, LLC VI WAPA PROJECT NO:

18 Estate Orange Grove St. 4A

C’sted, St. Croix, USVI 00820 CONTRACT NUMBER: SC-13-22

CONTRACT DATE: December 31, 2021
YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Time extension at the same terms and conditions as the current contract through March

31, 2024. New Contract amount Not to Exceed $19,000,000.00.
Reflected current diesel price per gallon plus 25% for market fluctuations; current transportation cost per gallon;
5,208,000 gallons of diesel which reflects approximately one cargo every three weeks during the extension period.

The Parties agree that the terms and conditions of this Change Order do not usurp or in
anyway amend the terms of this contract, excepts as stated herein.

The original CoNtract AMOUNT WaAS . .uuuuiueururrraiesuresrarsss s rs s s sa s s s s se s sasnsannns $Consistent w/ Art. IX
Net change by previous Change Orders and/or AddendUMS.....cuiuiiiieiririirarre e s e s e $N/A
The Contract amount prior to this Change Order WaS....uce e rieruierriirrrerasra s resarea s s s rasraraseneasensns $ N/A

The Contract amount will be (increased) (decreased) (unchanged) by this Change Order...... $ Consistent w/ Art. IX

The new Contract amount to include this Change Order will be......coviiiiiiiieeeeeeas $ NTE 19,000,000.00
The Contract expires: _10/28/2023 . Contract time will be increased (5) Months.
Gross Receipt Taxes deducted from this contract price increase (if applicable) ...........ccccoiiiiiiinnennn. $

The Date of Completion as of the date of this Change Order therefore is March 31, 2024

V.l. Water and Power Authority Borinken Towing and Salvage, LLC V.l. Water and Power Authority
Contractor Owner

P O. Box 1450 18 estate orange grove st. 4A P O Box 1450
Address (Address) (Address)

St. Croix, USVI, 00820

St. Thomas, Virgin Islands 00804 St. Thomas, Virgin Islands 00804
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