
VIRGIN ISLANDS WATER & POWER AUTHORITY 
ST. THOMAS, FEEDER 5A 

PAYMENT SCHEDULE 
Description Payment Percentages 

 

 
General: 

 
1.  Mobilization (Including Bonding) 3% 
2.  Mitigation & Control Measures Complete (Storm Water, Sediment  

& Erosion, Dust, Noise / Vibration Control, Landscaping &  
Tree Protection, etc.)     

                     1% 

3.  Traffic Control 1% 
4.  Specialty Consulting Services (Arborist, Archaeologist, Land Surveyor/ 
             Civil Engineer                                                                                                                                                                                                                                                                                                                                                                                     

                   2% 

5.  Project Cleanup / Punchlist / Demobilization / Contract Closeout  

Complete                                                                                                                                           10% 
 

Civil Work: 
 

6.  Primary & Communications Duct Banks Installed / Secondary  
Conduits Installed, Including Street Light Conduits, & Handholes 40% 

7.  Concrete Equipment Pads & Bollards Installed 5% 
8.   Road Restoration & Roadway Striping / Marking Complete,  

Curbs / Sidewalks Repaired 14% 
  9.   Rock Excavation (Refer to Definition of Rock in Contract 

Specifications) 
   1% 

Electrical Work: 
 

10.  Pad Mounted Electrical Equipment Installed 5% 
11.  Grounding & Bonding Complete 2% 
12.  Medium Voltage Cables Pulled / Installed 6% 
13.  Manhole Accessories & Medium Voltage Cable Accessories  

Installed / Terminated 5% 
14.  Low Voltage Wiring, Connectors, Street Lights  4% 
15.  Electrical Acceptance Testing Complete & Feeder Energized 1% 

 
 
 
 

Note: Contractor shall submit monthly invoices in accordance with progress based on the payment 
percentages listed above. 


