
Change Directive Number: 002 - REV. 2
Date Submitted: 

Reason for Change:

Description of Change:

Qualifications and Clarifications:

The Contract Sum shall be increased by this Construction Change Directive in the amount of --------------------------------------------------------------------------$1,209,990.09

The Contract Time shall be increased by --------------------------------------------------------------------------------------------------- 0 Days

J. Benton Construction, LLC

Anthony Mauro, Project Manager

It is understood and agreed that execution of this Construction Change Directive is solely for the purpose of identifying and acknowledging agreed changes in 
the scope, quantities, cost and addtional contract time (If applicable) of the Work.  It is further agreed and understood that this is an interim instrument that will 
be submitted seperately or in conjunction with other changes in the Work in the form of a Change Order as provided in  Article 7 of the General Conditions of 

the Contract.

VI WAPA - Container Port Underground Project
St. Croix, USVI

Construction Change Directive

12/20/2021

Scope modification reflecting Bulletin #4 & Bulletin #5 drawings issued by FXB Engineering 
on 7/14/21 and 8/26/21 respectively.

1. Restoration of trench asphalt for remainder of roadway after initial 5,715 LF of full 
lane restoration as dictated by the contract documents.
2. Additional primary and secondary work added.
3. Clarifications regarding bridge and culvert crossings.

N/A



VI WAPA - Container Port Underground Project
St. Croix, USVI

Construction Change Directive Cost Summary

Change Directive Number: 002 - REV. 2

Date Submitted: 12/20/2021

Summary of Costs (See attached worksheet for detailed breakdown)

….................... $1,170,191.00

….................... -$345,034.59

….................... $825,156.41

….................... $251,641.00

….................... $64,275.00

OH&P (% of direct cost) 15.00% ….................... $37,746.15

General Requirements 8.10% ….................... $31,171.53

Total from Additional Scope of Work ….................... $384,833.68

….................... $1,209,990.09

General Conditions

Quantity Unit Unit Rate Labor Equipment Services

2.5 MO. $9,890.00 $24,725.00

2.5 MO. $10,320.00 $25,800.00

2.5 MO. $3,600.00 $9,000.00

2.5 MO. $200.00 $500.00

2.5 MO. $200.00 $500.00

2.5 MO. $1,500.00 $3,750.00

$50,525.00 $9,500.00 $4,250.00

 Explanation for Extension of Contract Time:

Grand Total

Project Management

Deduction from CCD 001 - Conduit

Total from Updated Bid Schedule

Additional Scope

General Conditions

N/A

Schedule Form Total (Markup Included from 
Schedule Form)

Total

Superintendent

Project Vehicles and Expenses (X2)

Project Cellular Phone (X2)

Description

Drinking Water and Ice 

Portable Toilets (X2)



002 - REV. 2

12/20/2021

Item #

Initial Bid 
Qty

UOM Initial Bid 
Unit Cost

Initial Bid 
Total

Revised 
Qty

UOM Revised 
Unit Cost

Revised Total 
Cost

Change in Cost

1 4458 LF $106.00 $472,548.00 970 LF $160.00 $155,200.00 ($317,348.00)

2 3336 LF $106.00 $353,616.00 7145 LF $160.00 $1,143,200.00 $789,584.00

3 2758 LF $106.00 $292,348.00 3010 LF $160.00 $481,600.00 $189,252.00

4 2698 LF $100.00 $269,800.00 2700 LF $146.00 $394,200.00 $124,400.00

5 1127 LF $97.00 $109,319.00 570 LF $126.00 $71,820.00 ($37,499.00)

6 445 LF $97.00 $43,165.00 445 LF $100.00 $44,500.00 $1,335.00

Cost to trench and install primary conduit with concrete from 
Manhole 1 to JB-6 (3) 4” schedule 40 pvc conduit  (A-A). 
Modify the length and use flowable fill concrete only. Station 
10+20 to 82+65, not including the cuvler crossing. 

Cost to trench and install primary conduit with concrete from 
JB-6 to JB-8 (3) 4” schedule 40 pvc conduit (A-A). Modify 
the length and use flowable fill concrete only and extend to 
JB-10. Station 82+65 to 112+75).

Cost to trench and install primary conduit with concrete, then 
add flowfill till 4” below grade from JB-8 to MH-4 (2)-4” and 
(1)-2” schedule 40.  Modify the length and use flowable fill 
concrete only and run from JB-13 to  Station 112+75 to 
140+45, excluding the bridge crossing).

Cost to trench and install primary conduit with concrete from 
Manhole or Junction to transformer (2)-4” and (1)-2” 
schedule 40 pvc conduit . Modify the length and use flowable 
fill concrete only (Tropical Shipping Transformer feeder).

Cost to trench and install secondary conduits with concrete to 
customers along Container Port road route 75.

VI WAPA - Container Port Underground Project
St. Croix, USVI

Construction Change Directive Worksheet - Original Bid Sheet Revision

Change Directive Number:

Date Submitted:

Original Bid Sheet - Description of Work

Cost to trench and install primary conduit with concrete from 
F8-49 to Manhole 1 (3) 4” schedule 40 pvc conduit (A-A). 
Modify the length and use flowable fill concrete only. Station 
00+50 to 10+20. 

Civil Work:



002 - REV. 2

12/20/2021

Item #
Initial Bid 

Qty
UOM Initial Bid 

Unit Cost
Initial Bid 

Total
Revised 

Qty
UOM Revised 

Unit Cost
Revised Total 

Cost
Change in Cost

7 4 EA $10,385.00 $41,540.00 4 EA $10,385.00 $41,540.00 $0.00

8 4 EA $8,523.00 $34,092.00 4 EA $8,523.00 $34,092.00 $0.00

9 5 EA $2,217.00 $11,085.00 6 EA $3,431.00 $20,586.00 $9,501.00

10 1 EA $2,055.00 $2,055.00 1 EA $3,431.00 $3,431.00 $1,376.00

11 11 EA $1,547.00 $17,017.00 13 EA $2,990.00 $38,870.00 $21,853.00

Electrical Work: Labor

12 15000 LF $9.00 $135,000.00 15000 LF $10.00 $150,000.00 $15,000.00

13 245 LF $22.00 $5,390.00 132 LF $25.50 $3,366.00 ($2,024.00)

14 200 LF $34.00 $6,800.00 1500 LF $40.00 $60,000.00 $53,200.00

15 42 EA $273.00 $11,466.00 9 EA $465.00 $4,185.00 ($7,281.00)

16 13 EA $273.00 $3,549.00 110 EA $465.00 $51,150.00 $47,601.00

17 72 EA $273.00 $19,656.00 0 EA $465.00 $0.00 ($19,656.00)

18 6 EA $273.00 $1,638.00 0 EA $465.00 $0.00 ($1,638.00)

19 5 EA $682.00 $3,410.00 9 EA $1,468.00 $13,212.00 $9,802.00

Cost for installation of cable terminations (600amp amps Tee 
elbows) in manholes and switches.

Cost for installation of cable terminations (200amp amps load 
break elbows) at transformers for 1/0 cable.

Cost to install primary junction box (200 amp load break 
elbows) terminations for 1/0 cable. 

Installation of cable terminations (200 amp load break 
elbows) on primary meter for 1/0 cable. 

Cost to furnish and install 4ft X 4ft X 4ft electrical Manholes.

Original Bid Sheet - Description of Work

Cost to furnish and install 3ft X 3ft X 3ft communication 
Manholes.

Cost to install (5) pad mount transformers.

VI WAPA - Container Port Underground Project
St. Croix, USVI

Construction Change Directive Worksheet - Original Bid Sheet Revision

Change Directive Number:

Date Submitted:

Cost to install secondary low voltage 1/0 cu THHN cables 
installation (1,000 volt) to consumers.  

Cost to install secondary low voltage 500 mcm THHN cables 
installation (1,000 volt) to consumers. 

Cost to furnish and install Primary meter pads per drawing 
attached.

Cost to install primary 1/0 25 Kv parallel concentric cu cables 
into manholes, transformers, switches etc.  (Tag 1,2,4).

Cost to furnish and install transformer pads per drawing 
attached.

Cost to furnish and install Primary Junction box pads per 
drawing attached.



002 - REV. 2

12/20/2021

Item #
Initial Bid 

Qty
UOM Initial Bid 

Unit Cost
Initial Bid 

Total
Revised 

Qty
UOM Revised 

Unit Cost
Revised Total 

Cost
Change in Cost

20
Cost to install (11) primary junction boxes.

11 EA $682.00 $7,502.00 13 EA $1,468.00 $19,084.00 $11,582.00

21 1 EA $2,729.00 $2,729.00 1 EA $4,282.00 $4,282.00 $1,553.00

22 1 EA $682.00 $682.00 1 EA $1,866.00 $1,866.00 $1,184.00

23 20 EA $136.00 $2,720.00 29 EA $172.00 $4,988.00 $2,268.00

24 13 EA $136.00 $1,768.00 22 EA $136.00 $2,992.00 $1,224.00

25 15000 LF $1.00 $15,000.00 42450 LF $1.00 $42,450.00 $27,450.00

26 10 EA $4,093.00 $40,930.00 10 EA $4,093.00 $40,930.00 $0.00

27 1 LS $27,290.00 $27,290.00 1 LS $27,290.00 $27,290.00 $0.00

28 5 EA $682.00 $3,410.00 6 EA $682.00 $4,092.00 $682.00

29

30 5715 LF $65.00 $371,475.00 5715 LF $97.00 $554,355.00 $182,880.00

31 500 CY $443.00 $221,500.00 250 CY $443.00 $110,750.00 ($110,750.00)

32 8733 LF $20.00 $174,660.00 $174,660.00

$1,170,191.00

St. Croix, USVI
VI WAPA - Container Port Underground Project

Asphalt Repair (5715 LFT) of roadway (Mill 2" and Replace 
2" of full lane Asphalt)

Rock Excavation 

Change Directive Number:

Date Submitted:

Original Bid Sheet - Description of Work

TOTAL

Transportation of materials cost from Authority’s storage 
facility to job site; transformers, primary meters, junction 
boxes, racks, arms cables and others.

49)(Change to Pad Mounted Switchgear).

Additional secondary work per customer.

Project Clean-up and Closeout.

Secondary cable terminations at transformers (2 hole lugs 
1/0,500).

transformers.

High Pot Testing of primary cables (60KV DC for 15 minutes 
on each phase).

Asphalt Trench Restoration (Mill 2", 12" both sides of trench 
and repave 4' wide)

Cost to install (1) primary meter cabinet.

Permits (Provided by Owner)

Construction Change Directive Worksheet - Original Bid Sheet Revision



Change Directive Number: 002 - REV. 2

Date Submitted: 

Item #

1 20 EA $525.00 $10,500.00

2 12 EA $650.00 $7,800.00

3 50 LF $4.50 $225.00

4 800 LF $15.50 $12,400.00

5 220 LF $8.25 $1,815.00

6 1 EA $2,000.00 $2,000.00

7
13 EA $1,300.00 $16,900.00

8 1 EA $2,500.00 $2,500.00

9
130 LF $100.00 $13,000.00

10
75 LF $263.00 $19,725.00

11
575 LF $96.60 $55,545.00

12
100

LF $73.60
$7,360.00

13
632

LF $90.50
$57,196.00

14
100

LF $84.50
$8,450.00

15
55

LF $264.00
$14,520.00

16 1,000 LF $10.00 $10,000.00

$239,936.00

Cost to excavate and install primary conduit, 3-4" Schedule 40 PVC,   in 3000 
PSI concrete  envelope, G-G with 3 #5 rebar reinforcing above (culvert crossing).

12/20/2021

St. Croix, USVI
VI WAPA - Container Port Underground Project

Construction Change Directive Worksheet - Additional Scope of Work

Cost to Install 200A, 25kV fused elbows.

Additional Scope of Work - Description of Work Item Qty UOM Unit Cost Total Cost

Cost to Install pad mounted switchgear pad, including grounding.

Cost to excavate and install primary conduit with flowable fill concrete B-B (2-
4")  (at Cruzan Rum).

Relocate Transformer

Cost to excavate install primary conduit in 2-4" Rigid Aluminum , 1-2"  Rigid 
Aluminum, with supports  (bridge crossing).

Cost to excavate and install primary conduit direct burial 3-4" K-K (Training 
Center).

Cost to Install "Cold Shrink Splice" if required.

Cost to install 1-1/c #1/0, 25 KV cable  (Tag 3)

Secondary 4" PVC - Including stubups.

Secondary 2" PVC.

Additonal Conduits and elbows to accomodate Sectionalizing Cabinets along the 
side of roadways. 

Cost to furnish additional 4" schedule 40 PVC Conduit.

Sheet Subtotal:

Cost to  extevate and install primary conduit with direct burial 2-4" (all remainig 
3 phase transformers).

Cost to excavate and install primary conduit with direct burial 1-4" (single phase 
transformers).

Cost to excavate and install primary conduit with concrete from F8-49 to pad 
mounted swithgear  (4)-6” schedule 40 pvc conduit, encased in concrete. 



Change Directive Number: 002 - REV. 2

Date Submitted: 

Item #

17 250 LF $18.50 $4,625.00

18 6 EA $1,180.00 $7,080.00

$251,641.00

Cost to furnish 6" schedule 40 PVC Conduit.

Demoliton and Reconstruction of Concrete Swale

VI WAPA - Container Port Underground Project
St. Croix, USVI

Construction Change Directive Worksheet - Additional Scope of Work

12/20/2021

Additional Scope of Work - Description of Work Item Qty UOM Unit Cost Total Cost

Subtotal:



 AIA Document G701-2017

Change Order

PROJECT: CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

Date: 12/17/2020 Date: 12/20/2021

OWNER: ARCHITECT: CONTRACTOR:

2,528,500.00$   

 $  345,034.59 

2,873,534.59$   

1,209,990.09$   

4,083,524.68$   

    0 Days

N/A

Architect (Firm name) Contractor (Firm name) Owner (Firm name)

Signature Signature Signature

Date Date Date

Anthony Mauro - Project Manager
Printed Name and Title Printed Name and Title Printed Name and Title

12/20/2021

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been 
authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a 
Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

FX Bonnes Engineers J. Benton Construction VIWAPA

The Contract is changed as follows:

Scope modification reflecting Bulletin #4 & Bulletin #5 drawings issued by FXB Engineering on 7/14/21 and 8/26/21 
respectively.

The original Contract Sum was

The net change by previously authorized Change Orders 

The Contract Sum prior to this Change Order was 

The Contract Sum will be increased by this Change Order in the amount 

of The new Contract Sum, including this Change Order, will be

The Contract Time will be icreased by

The new date of Substantial Completion will be

St. Thomas, VI 00804 Chadds Ford, PA 19317 Christiansted, VI 00820
PO Box 1450 5 Christy Drive 3000 Orange Grove

VI WAPA - Container Port Underground Contract For:  SC-22-21
Container Port Road
St. Croix, USVI

VI Water & Power Authority FX Bonnes Engineering J. Benton Construction

Change Order Number:  002 - REV. 2

 AIA Document G701 -2017.  Copyright 1979, 2000, 2001, and 2017 by the American Institute of Architects. All rights reserved. 




